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ESTIMATE RUN 08/20/2020

ESTIMATE SUMMARY 14:44:39

CONTID: C23407         ESTIMATE NO: 0003 PROG 2005

PCN: 23407-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH64 MEEKER WEST RURAL RESURFACING PERCENT TIME:

PROJECT NO: C0641-106                     

SH64 MEEKER WEST RURAL RESURFA

NAME OF ROAD:  

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,823,464.98 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,422,918.00 NON-PARTICIPATING 1,706,612.18

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,356.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.97

FIXED COMPLETION DATE

FIXED COMPLETION DATE

76.96%

1,111,370.59

1,706,612.18

1,706,612.18

1,693,255.38

$

$

$

$

67,000.00

3,645,094.39

3,712,094.39

0.00

3,712,094.39

-66,343.77

0.00

3,645,750.62

0.00

AMOUNT DUE 3,645,750.62 1,693,255.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,693,255.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

79.0 TIME ALLOW: 10/30/2020 ??:??:??

ORIG TIME ALLOW: 10/30/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2020

06/01/2020

08/18/2020

03/05/2020

03/20/2020

03/23/2020

06/01/2020
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PCN: 23407-BID    ESTIMATE RUN 08/20/2020

PROJECT: C0641-106                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 5,474.000

0.000

202-00240  
 

25,454.105,474.000

0.00

5,474.000

SY  

4.65000

0010 *Removal of Pavement Marking (Grinding) 0.000

0.000

202-00250  
 

0.000.000

0.00

92,491.000

SF  

0.70000

0015 *Removal of Guardrail Type 3 0.000

563.000

202-01130  
 

1,857.90563.000

1,857.90

1,862.500

LF  

3.30000

0020 *Removal of End Anchorage 0.000

4.000

202-01300  
 

4,100.004.000

4,100.00

10.000

EACH

1,025.00000

0025 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

95.00000

0030 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

78.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

85.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

300.00000

0045 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

37.00000

0050 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.25000

0055 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.00000
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PCN: 23407-BID    ESTIMATE RUN 08/20/2020

PROJECT: C0641-106                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

74.002.000

0.00

4.000

HOUR

37.00000

0065 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

100.001.000

0.00

4.000

HOUR

100.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

110.00000

0075 Removal of Trash 0.000

15.000

208-00107  
 

555.0015.000

555.00

15.000

HOUR

37.00000

0080 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

8,000.00000

0085 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

15,000.00000

0090 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

968.000

SY  

3.00000

0095 Wildlife Biologist 10.500

0.000

240-00000  
 

997.5010.500

0.00

10.500

HOUR

95.00000

0100 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

95.00000

0105 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

9,350.000

TON 

32.00000

0110 Hot Mix Asphalt (Grading SX) (75) 6,323.620

18,962.970

403-34701  
 

1,239,042.9125,286.590

929,185.53

25,400.000

TON 

49.00000
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PCN: 23407-BID    ESTIMATE RUN 08/20/2020

PROJECT: C0641-106                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Grading ST)(75) 15,044.660

0.000

403-36701  
 

797,366.9815,044.660

0.00

15,044.660

TON 

53.00000

0120 Asphalt Cement Performance Grade (PG 58-28) 878.280

0.000

411-03352  
 

263,484.00878.280

0.00

878.280

TON 

300.00000

0125 Asphalt Cement Performance Grade (PG 58-34) 336.100

1,010.920

411-03355  
 

538,808.001,347.020

404,368.00

1,352.000

TON 

400.00000

0130 Emulsified Asphalt (Slow-Setting) 7,452.250

5,278.750

411-10255  
 

63,655.0012,731.000

26,393.75

12,731.000

GAL 

5.00000

0135 *Guardrail Type 3 (6-3 Post Spacing) 0.000

1,134.000

606-00301  
 

36,855.001,134.000

36,855.00

2,472.000

LF  

32.50000

0140 *Transition Type 3J 0.000

2.000

606-01385  
 

2,650.002.000

2,650.00

2.000

EACH

1,325.00000

0145 *End Anchorage Type 3K 0.000

2.000

606-01390  
 

4,060.002.000

4,060.00

2.000

EACH

2,030.00000

0150 *End Anchorage (Flared) 0.000

6.000

606-02005  
 

37,200.006.000

37,200.00

12.000

EACH

6,200.00000

0155 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

50.000

EACH

30.00000

0160 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

15.000

EACH

34.00000

0165 *Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

500.000

EACH

6.35000
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PCN: 23407-BID    ESTIMATE RUN 08/20/2020

PROJECT: C0641-106                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Rumble Strip (Grinding) 0.000

0.000

614-80385  
 

0.000.000

0.00

62,703.000

LF  

0.15000

0175 *Mobilization 0.550

0.367

626-00000  
 

398,895.000.917

159,645.00

1.000

L S 

435,000.00000

0180 *Public Information Management (Tier III) 108.000

35.000

626-01113  
 

7,150.00143.000

1,750.00

190.000

DAY 

50.00000

0185 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

2,200.000

GAL 

70.00000

0190 *Pavement Marking Paint (High Build) 1,228.750

702.250

627-00013  
 

115,860.001,931.000

42,135.00

1,931.000

GAL 

60.00000

0195 *Flagging 414.000

615.500

630-00000  
 

28,826.001,029.500

17,234.00

2,400.000

HOUR

28.00000

0200 *Traffic Control Inspection 22.000

12.000

630-00007  
 

8,330.0034.000

2,940.00

50.000

DAY 

245.00000

0205 *Traffic Control Management 19.000

22.000

630-00012  
 

28,700.0041.000

15,400.00

100.000

DAY 

700.00000

0210 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

3,500.00000

0215 *Construction Traffic Sign (Panel Size A) 4.500

3.600

630-80341  
 

283.508.100

126.00

12.000

EACH

35.00000

0220 *Construction Traffic Sign (Panel Size B) 26.500

21.200

630-80342  
 

1,908.0047.700

848.00

57.000

EACH

40.00000
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PCN: 23407-BID    ESTIMATE RUN 08/20/2020

PROJECT: C0641-106                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

50.00000

0230 *Construction Traffic Sign (Special) 90.000

72.000

630-80344  
 

5,184.00162.000

2,304.00

240.000

SF  

32.00000

0235 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

13,500.001.800

6,000.00

2.000

EACH

7,500.00000

0240 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0245 *Drum Channelizing Device 4.000

3.200

630-80360  
 

288.007.200

128.00

50.000

EACH

40.00000

0250 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

60.00000

0255 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

60.00000

0260 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

0.000

EACH

5,500.00000

0265 *Traffic Cone 12.500

60.400

630-80380  
 

364.5072.900

302.00

100.000

EACH

5.00000

0270 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0275 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

50.000

DAY 

100.00000
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PROJECT: C0641-106                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0285 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

192,000.000

F A 

1.00000

0295 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 *F/A Project First Program 750.000

0.000

700-70034  
 

750.00750.000

0.00

7,000.000

F A 

1.00000

0310 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0330 Pilot Car Operation - CO #002 137.000

176.250

630-00001  
 

18,795.00313.250

10,575.00

360.000

HOUR

60.00000

CAT 3,645,094.391,706,612.184,756,464.98CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 *Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0320 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

27,000.001.000

0.00

1.000

EACH

27,000.00000
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PROJECT: C0641-106                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:39

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 *Sanitary Facility 2.000

0.000

620-00020  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

CAT 67,000.000.0067,000.00CURRENT AMT0400 $ $ $

$ 3,712,094.391,706,612.18$4,823,464.98$CURRENT AMTPROJECT TOTAL


